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Location: Desert View Power Project Number:

Project Name: Metering Bin Screws Project Type:

Project Description Summary - Purpose and Benefit:

DVP will replace 12 metering bin screws in both units (24 in total). The current screws are worn to the point that
Unit 2 cannot move sufficient wood to the boiler to meet full load, and recently Unit 1 experienced a failed screw
that caused a forced outage. New screws are expected to last 3-5 years and can be field-serviced.

Submitted By: P. Jones
Date Submitted: 4/1/2020 Project Start Date: Mar-20
Construction Start Date: May-20
Budgeted Project: Yes[ X] No[ ] Service Start Date: May-20
If yes, $ Amount in Annual Budget ($000): $300 Project Completion Date: May-20
PROJECT COST ESTIMATE:
Materials and Outside Labor (Description): Amount Total
Process Barron - materials & installation $ 616,000
Subtotal-Materials and Outside Labor $ 616,000
Other Project Costs (Description):
Subtotal-Other Project Costs $ 2
SUBTOTAL $ 616,000
Engineering 0.0% ‘ -
Contingency and Estimating Allowance 0.0% =
Interest During Construction 0.0% =
SUBTOTAL $ -
TOTAL ESTIMATED COST OF PROJECT $ 616,000
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